

## 1 Strategic infrastructure development program


Estimated value: **1.4 billion euro**

Stage: procurement of consulting services for implementation

Technical project: april-september 2027

Implementation: starting 2027

- New passenger terminal (T2) for a traffic of 29.4 million passengers (2040)
- Control tower, maintenance hangars, technical area
- Platforms and taxiways
- Cargo multimodal platform
- Technological park



## 2 Modernization of passenger terminals



- Air conditioning system
- Electrical installations
- Interior design
- Airport signage
- Furniture



Estimated value: **138.6 million lei**

Stage: purchase of works - July 2024

Execution: 2025 – 2028


## 3 Replacement of hold baggage processing equipment - islands A and B

■ Final capacity: **2400** pieces/hour

Contract value: **21 million euros**

Stage: - island A completed;  
- island B under execution

Completion of works: January 2025



## 4 Car Parks

North parking lot (669 spaces)


Contract value: **14,9 million lei**

Stage: - in progress  
- completion: November 2024

West car park (1019 spaces)

Estimated value: **105 milioane lei**

Stage: - under tender procedure,  
execution of works - completion-2026



## 5 Works for compliance with the provisions of Reg. UE 139/2014

### STAGE I

Works on taxiways O, V, W, C, Platform 2

Contract value: **333 million lei**

Stage: - in progress

Completion: 2025


### STAGE II

Works on taxiways A, B, G, extension D, Platform 1, extension Platform 2

Estimated value: **673.5 million lei**

Stage: - under design tender procedure

Completion: 2027



## 6 Photovoltaic park

■ Installed power: 31.5 MWdc

■ Storage: 30 MWh

Estimated value: **283 million lei**

Stage: SF documentation & urban planning certificate

Procurement procedure (design + execution) 2025

Completion: 2028



## 7 Modernization of hand baggage security control systems (ESDCB)

Estimated value: **89.7 million lei**

Stage: procurement procedure in progress

Completion: 2025

The new equipment allows passing through the security filters with liquids and gels, no separate presentation of laptops or tablets required

